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1.0 
Introduction:
July 2006 period marked the formal and proactive phase of the project that saw the Launch of the OBA project. In related development many activities were kick started including; sale of 1st OBA Voucher  by 10th  July , and treatment of the OBA beneficiaries that was started on the 17th July. In the same period, at least 14 providers were signed up to fully participate in the project.  
(Figure 1 Shows No. of Providers Approved to provide services to OBA Beneficiaries):
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The Project in July gained more reputation, many stakeholders got to know it ant the treatment that commenced registered some successes as evidenced by the testimonies of the OBA beneficiaries from Ibanda District. 
“………………I stay in Bufunda I- Ibanda Town Council Ibanda District. Am a Policeman aged 24 years attached to Ibanda Police, married with no kids as yet. On 17th July this year I experienced a terrible situation, I had pus discharge when ever passing urine. It had a false smell but no pain /discomfort at all. I kept with it until 20th July when the situation was out of my control that I visited Ibanda Central Clinic for examination and treatment. Dr. Kasande Margaret working in this clinic advised me to buy a healthy life voucher then bring it for treatment I did as was told. I was diagnosed of a gonoccoccol infection but she said it was in earlier stages and I would heal. I was given treatment and I left for duty. After one week I went back to the same clinic for review and I was told that the organisms that had caused the infection were not present. The Doctor prescribed for me more drugs for a week and I left happily. By this time the pus had dried completely I was feeling better. It was an excellent treatment. I will inform my partner staying in Ntungamo District, to also come and benefit from this free treatment. We shall use condoms until our infection is healed off completely. I appreciate MSIU- OBA project and Ministry of Health for bringing such a good programme to poor people like us. May KFW Germany continue to sustain this project for years so that the whole of Uganda can benefit from this STD treatment relief…….”.

This was a testimony from Orikiriza Godfrey at MSIU – OBA Project 29th July 2006 at Lake View Regency Hotel Mbarara.

The Launch was officiated by Director General of Health services in Uganda, Ministry of Health (Dr Sam Zaramba), attended by Her Excellency the Deputy Ambassador of  Germany, MOH commissioners, Area MPs and  many dignitaries, district leaders, service providers, distributors, stakeholders, etc Over 200 peoples participated in the Launch (ref. OBA Launch Attendance List). 

The project team was well and continued to pursue their roles. The driver (Boaz) assumed a trainee role for marketing and sales with regard to vouchers. The team hosted a series of visitors towards the project launch period. The data team started on the process of entering providers claims. A generator was secured and installed and two motor cycles received to facilitate project activities. The project external relations trend continued to grow and it was good. More people continue to approach the project offices seeking information about the project. 
Generally, the period registered many successes with a few shortcomings. The 1st Voucher, No 0100101001 got on market, and 2 batches (600 Health Life Vouchers) were sold by end July. Out 50 distributors targeted, 44 were signed up to work with the organization to distribute vouchers. Both providers and distributors were identified with Health life Signpost labeled as ‘Treatment Centre or Health Life Vouchers Available’ respectively.  As providers got on board to treat, some gaps were experienced in filling the claim forms largely due non adherence to contract terms. Some distributors preferred to withdraw after agreeing with us claiming that this was not a viable business and had limited profit margins. 
(Figure 2 Shows No. of Distributors Confirmed to sale Vouchers): 
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1.1 
Planned activities:

	Planned Activities: 

	1. Finalize Sales Plan & Policy document including poverty mapping criteria 

	2. Develop working/ sales agreements with the Distributors  (At least 50 targeted) 

	3. Elect Project sign post and provide Distributors & Providers identification signs

	4. Sale Health Life Vouchers (At least target 2 batches – 600 vouchers) 

	5. BCC – Community Sensitisation on STD and Project (ref Details in BCC Strategies/ plans – phase 11)

	6. Develop BCC – IEC Materials – Drama skit on stigma & Info Packs

	7. Discussing with NGO & CBOs (At least 7 Organizations targeted)  

	8. Developing working agreement with partners – NGO/ CBO, etc 

	9. Develop working agreements with Media Houses – Radio west, Vision Radio & Ndigito FM 

	10. Start Radio Programmes – Talk shows and programme announcements 

	11. Organize STD Training for Providers who missed Kampala Training 

	12. Complete Geographical, Providers, Distributors data entries, and upgrading anti virus soft wares. 

	13. Enter and prepare bar code data in VMU System for Claims Entry 

	14. Participate in Project Management Meeting 

	15. Participate in Team weekly review and monthly planning meetings 

	16. Prepare and Organize OBA Project Launch  

	17. Prepare and sign Service Providers Agreements/ Contracts  

	18. M & E to Providers & Distributors 


2.0 Progress towards the Planned activities in the period under review:
	Planned/ Implemented Activities 
	Results achieved and successes (including Key observations/  Comments)

	Sales

	Finalize Sales Plan & Policy document including poverty mapping criteria


	· Draft was developed pending review by PC before forwarding it to MSIU Kampala. It will be the basis for future targeting on BCC campaigns and voucher marketing to be able benefit the disadvantaged – the poor. 

	Develop working/ sales agreements with the Distributors  (At least 50 targeted) 
	· To a greater extent, the target was hit by 88% . At 44 out of 50 planned were able to sign up. Unfortunately other potential distributors pulled out.

· In some area, the potential distributors were hesitant to sign since there were no providers within their vicinity. In the next period more rural based distributors will be targeted and up country towns

	Elect Project sign post and provide Distributors & Providers identification signs 
	· The exercise was held successfully. 18 Signposts for providers were fixed and 32 distributor signs elected on their respective premises. 

· Most of them (distributor and providers) liked the identity though in some premises more than on sign posts were required for visibility purposes

· A provision for sticker signs or small directional signs should be devised in rather isolated centres e.g. for Kazo Central Clinic, MSU clinic.

	Sale Health Life Vouchers (At least target 2 batches – 600 vouchers)
	· The target was achieved above and beyond without much difficult. Batches 1, 2, 3 i.e. 1800 (01001010001 – 0100103300) were sold by 1st week of August.  

	BCC - Conduct BCC Community Sensitisation Campaigns on STD and the Project.

	· 9 Community sensitisation sessions were held where approximately 4000 people were reached. The planned sessions were later affected by the breakdown of the amplifier.  
· Communities were inquisitive to learn about the process of benefiting from the project. More questions were raised over the radio communication whereby some doctors were asking for extra monies from the OBA beneficiaries who were presenting the vouchers. This was immediately cleared over Radio West. (ref. commonly asked question during BCC sessions)   

· During the BCC campaigns 146 vouchers were sold  and 15 distributors signed up in conjunction with SE.

· Some communities expressed the concern that the cost of the voucher was relatively high, thus proposing to buy it at 1,000/= considering that it sold in pair. We are to study this need further 

	Visit and Follow up on the Service Providers
	· All the 22 potential service providers initially targeted were visited and interacted with during course on June. 18 of these will provide the service after signing the agreement  and certification by MSIU

	Develop BCC – IEC Materials – Drama skit on stigma & Info Packs
	· The skit was developed but not yet recorded pending final rehearsals and editing. The team was busy preoccupied with launch activities.
· More literature related to STDs were secured by BCC and this could be used to compile educational leaflets/ pamphlets for further campaigns, some already interpreted into local language.  

	Develop working agreements with Media Houses – Radio west, Vision Radio & Ndigito FM
	· There were discussions held with Radio west and Ndigito FM radio stations. They were supposed to develop business proposal as basis for engaging them. This was not done in time however some talk shows were done through MSU air time.
· One Radio talk show was held on Radio west, which mainly emphasized the project info, major characteristics of the STD condition considered in the OBA project, and features of the Health Life Voucher. The PC and BCC attended the talk show with Steven of MSU Clinic Mbarara on 19th July 2006

· 56 Special announcements (both in English & Local Languages) were ran on both Vision and Radio west station announcing the commencement of OBA service provision across greater Mbarara. This created more impact exhibited in high sale of the vouchers in the 1st week, where over 400 vouchers were sold.

· Some radio prerecording were done and played over Radio West to clarify on issues that had been un clear from communities.   

	Discussing with NGO & CBOs (At least 7 Organizations targeted)  
	· 6 local CBOS (Biafura Development Organization, Kamukuzi Orphan Care and Support to PLWAs, Amasiiko Foundation of PLWAs, Nkakayojo AIDS Alleviation) were contacted but only two were active on ground and had offices i.e. Youth Alive and Kazo Peer Group to fight HIV/AIDS. These target youth through mobilization and sensitisation. At the moment they were not in position to sale/ distribute vouchers.  It was not possible to enter into an understanding with MSIU immediately with the two. 

	Organize STD Training for Providers who missed Kampala Training
	· The Training was successfully held at the OBA offices and was facilitated by a team from MUST (through Dr Asiimwe Francis, Dr Mugyenyi Godfrey, Mr. Simon Rugere, Dr Turyagenda),  Three Providers (6 Trainees) and one staff (Boaz) trained for three days (20th – 22nd July). They were all certified and according to workshop/ training evaluation and pre-post tests, the performance was far above average 75%. (ref. Training Report by MUST) . 
· The two data clerks were equally exposed to STD training aspect in course of training (they on and off)

· Trainees were provided with Treatment Protocols – manuals and STD chats. 



	Complete Geographical, Providers, Distributors data entries, and upgrading anti virus soft wares.
	· The exercise was completed. All the 44 Distributors were entered in the system, and at least 12 out of 15 Providers also entered. Some providers hadn’t been fully filled because some fields were incomplete i.e lack of Bank Account details.

	Enter and prepare bar code data in VMU System for Claims Entry
	· The system was set and test with entry of initial claims. Claim entry commenced on 21st July and 164 Claims had been entered however with a lot of irregularities. These will be sorted out after improving the VMUS system upgrading. Some fields could not be entered and it was difficult to make reports for payment purposes (ref. to e-mail to Micro-care through Francis – Friday 3rd/ August).

· Info from distributors continues to be sorted out to be able to tally sales and returns on vouchers. 

	Prepare and Organize OBA Project Launch  
	· The OBA project launch activity earmarked the end of July activity. It was a successful exercise that provided credibility to the project and the organization per say. The Launch was officiated by Director General of Health services in Uganda, Ministry of Health (Dr Sam Zaramba), attended by Her Excellency the Deputy Ambassador of  Germany, MOH commissioners, Area MPs and  many dignitaries, district leaders, service providers, distributors, stakeholders, etc Over 200 peoples participated in the Launch (ref. OBA Launch Attendance List).
· Some Project promotional materials on OBA, i.e. Banners, Info packs and press releases were produced and distributed to stakeholders during the Launch

	Prepare and sign Service Providers Agreements/ Contracts  
	· 13 out of 15 Providers agreed to sign for the provision of service in the OBA project. One provider pooled out (Mbarara Nursing Home) at the last moment while one other (Wilfarm Medical centre in Rwampala County) apply to participate  (Ref. Status list)

	M & E to Providers & Distributors
	· This was an ongoing activity, the PC interacted will all providers more than twice at their station. Field visits were made to 8 Treatment centre with visitors (Dr Davis, Martin, Dr Luis, Dr Kai, & MSIU)

· The general observations was that it was good start and all were impressed especially with Ibanda Central Clinic (for Dr. Kasande) and Zzimbe Clinic (for Dr. Mbazira)

· Some suspicious elements were observed with Ninsiima Clinic in Ibanda Town. Investigation awaits the submitted claims from the clinic.
· Dr David and PC held a meeting with a team from MUST (Dr Francis & Mr. Simon) on the provision of back up technical support to the project. The Consultants would develop TOR for the support and later agree on costs. (Ref. TOR for support from MUST)

	Holding Project Management/ Planning Meeting
	· The meeting didn’t take place due to the tight schedule for the launch; another date will be fixed for August. 

	Institutional Development, Admin and Human Resource

	Institutional, external relations and management.
	· The Office ran normally without significant challenges. There increased turn over of visitors. Many people are contacting us in extend the OBA services to their area; a case in point, Sanga Town, Mburo National Park,  
· The office received the generator and 2 motor bikes to facilitate office work

· As already indicated above 3 Staff (Boaz, Joseph & Pamela) attended the STD training together with the providers

· 4  Staff – PC, Boaz, Joseph & Pamela were oriented in use of GPS system(Global Positioning System)  by Ben Bellows & Amba (medical geographer attached to MUST). The exposure was good and already some information has been collected on locations of Providers and Distributors that could be  used to improve on the Project map later. Ben provided the GPS reading machine to the project.

· The MOH audio visual van continued to support BCC community sensitisation campaigns

· The District was calm and communities begun to experience some rains. 
· There were weekly team review meeting held on Mondays (4 meetings were held (ref. Minute file) The meetings reviews operational progress and reflection and feed back by the different offices , BCC, Sales, Finance and Admin, PC and any other issue.
· Head Office provided supervisory support through PD, MM, AM and M&E officer especially on Project Launch activities.
· Boaz was assigned another role and allocated motorbike as Sales/ BCC Trainee (initially for 2months). He is considerably doing very well. He sold 457 Vouchers by 1st week of August and signed up 4 distributors 

	Finance / Admin issues, 
	· 15.645,785 UGS was used (ref. finance Report) for July period.
· Q&A/ monitoring and Evaluation Officer reported on the 12th June and BCC contract signed 

· Office curtains were fixed.


3.0  
FINANCIAL REPORT - SUMMERY: 

Refer to appended Excel Financial Reports 

a) Fund accountability statement

b) Bank reconciliation

c) Variance Analysis Report 

d) Stock Control Sheet 

4.0  
CHALLENGES: 
There were a few challenges experienced in course of the month, these were communicated to MSIU Head office and some are in the process of being attended to. among others;

· Break down of the amplifier that affected BCC planned activities 
· Non adherence to OBA project contract terms by the providers on payment claims affecting data entries
· Motorbike breakdown and lack of protective gears (riding suits/ gloves/ boots, e.t.c 

· Threats on computer soft ware as not being genuine
· Delay in salary payments which go beyond the end of month period hence affecting staff to address personal needs including medical care. The probation period to some staff ended by 18th June, pending approval to be able to benefit from other organizational benefits i.e. medical cover.  

· Delays in processing of claim entries due to missing fields, thus likely to impact on back log of claims to be entered 

· Withdrawal of Q&A personnel hampering monitoring and evaluation activities  

· The fax machine toner got used up and needed replacement.  
Pending Procurement:
· Vehicles
· BCC IEC audio visual Equipment 
· Project digital and video camera.

· Photocopier

· Printer [second]

· e.t.c

5.0 CONCLUSION:
July was a relatively busy period however positive utilized towards project objective. There were increased reputation for the project and the organization boosted by the launch activities. Tribute to development partners (KFW), MOH officials, district leaders and project partners and stakeholders for their participation in OBA project launch. The team was appreciative for the support from HO and felt confident and great for having successfully launched the project.     

Appendix 
(i)
Ref:
August 2006 Programme Activity Plan:

	Planned Activities 
	When 
	Where
	By who
	Support  

	· Distribute vouchers to distributors (Target 3 Batches approx. 1000 Vouchers)
	On going 
	Office 
	SE

Boaz

BCC
	FAM/AAA/PC

	· Develop working/ sales agreements with the Distributors  (At least 24 targeted) 
	On going
	Mbarara

Ibanda

Isingiro

Kiruhura Districts
	SE
	BCC/ Boaz

	· Elect Project sign post and provide Distributors & Providers identification signs

      (Wilfam & St Joseph Rubindi HC III –                   

       New Providers)
	By 18th Aug. 
	Office & at Providers + Distributors centres
	PC/ SE
	

	· Print more Health Life Vouchers (for Sept. & 4th Quarter 20 batches – 6000 vouchers) 
	By 25th August
	Micro-Care 
	Francis
	PD & MM (MSIU)

	· BCC – Community Sensitisation on STD and Project (ref Details in BCC Strategies/ August Plans – at least reach 15 communities, approx 7500people)
	On going
	15 communities 
	BCC

Benon
	Office
SE/ Boaz 

(Film Van)

	· Develop and record BCC – IEC Materials – Drama skit on stigma & Info Packs
	By end of August
	Office
	BCC & Lugazi drama group
	PC/ MM & Jude MSIU

	· Discussing with NGO & CBOs (At least 5 Organizations targeted i.e 4 women groups & 1 LNGO)  
	Ongoing
	Mbarara

Ibanda

Isingiro

Kiruhura Districts
	BCC
	PC
Mbarara District CDO Office

	· Developing working agreement with partners – NGO/ CBO, etc 


	By 31st Aug 
	Office 
	PC/ BCC/ SE
	

	· Develop working agreements with Media Houses – Radio west, Vision Radio & Ndigito FM 
	By 18th August 
	Radio Stations
	PC
	MM – MSIU



	· Start Radio Programmes – Talk shows and programme announcements 
	By 21th August 
	Radio Station 
	PC/ BCC 
	DHE

MM – MSIU

PD – MSIU

	· Organize Refresher Training for Providers  
	22nd August 

 
	Office
	MUST 

PC / AAA
	MM/ PD – MSIU

	· Carry our Voucher Claim entries and upgrading VMUS software’s. 
	By 15th July 
	Office 
	Data  Clarks 

Micro Care
	PC
MUST

	· Carry out Vetting of submitted claims 
= July Batches & 1st August Batches 

= 2nd August Batches 
	 = 09-11th
= 29 &30th 
	Office 
	PC/ FAM

MUST


	Micro Care 

PD & MM (MSIU)

	· Payments for Claims 

= July Batches & 1st August Batches 

      = 2nd August Batches
	By 18th 

By 31tst 
	Providers Accounts
	MSIU – Head Office 
	PC

Micro care

	· Participate in Project Management Meeting 
	31st Aug.
	Kampala
	PC/ FAM
	MM – MSIU

PD – MSIU

AM

	· Carry out Supervisory Support Visit to Providers 
	28th August – 1st sept
	Mbarara

Ibanda

Isingiro

Kiruhura Districts
	MUST
	PC

	· M & E support to Providers & Distributors 
	On going 
	Field 
	PC/SE


	MUST

M&E Officer Head Office 


Appendix 
(ii)

Ref: List Of OBA Service Providers (Status):

	S/N
	TREATMENT CENTRE
	CONTACT
	LOCATION

	MBARARA District

	1
	Marie Stopes Uganda 

( Mbarara Clinic)
	Ms. Faith (Branch Manager)
	Mbarara town – High street

	2
	Surgical Center



	Professor Mutakoha

	Mbarara town – Palt Road

	3
	Busingye Clinic

	Dr.Turimu Caleb


	Mbarara Town – Kakoba Road

	4
	Ruharo Mission Hospital


	Dr.Kagurusi Patrick
	Mbarara – Ruharo

	5
	Rutti Peoples Clinic




	Dr.Dan Natureba
	Mbarara – Rutti Town




	6
	Zzimbe Clinic 



 

	Dr. Mbazira    
	Biharwe Town

	
	FPAU – STD Clinic
	
	Mbarara – Lugazi Trading centre

(***yet to be signed soon)

	
	Wilfam Medical Centre 
	
	Rwampara, Nyeihanga Town 

(***yet to be signed soon)

	
	BWIZIBWERA TOWN
	
	

	7
	Hope Clinic





	Dr.Yoram Muhwezi

	Bwizibwera Trading Centre

	                RUBINDI TOWN

	

	8
	Angela Domiciliary Clinic


	Sr.Angella Kyakabale
	Rubindi Town

	
	St Joseph Rubindi Health Centre III 
	
	Rubindi Town 

(***yet to be signed soon)

	IBANDA District 

	9
	Ibanda Central Clinic


	Dr. Margate Kasande
	Ibanda Town

	10
	Ninsiima Medicare Center


	Dr.Nkirikakye Benson
	Ibanda Town

	KIRUHURA District 

	                 KAZO TOWN 
	

	11
	Kazo Diagnostic Center


	Mr. Joseph Habyarimana
	Kazo Town

	12
	Kazo Central Clinic


	Mrs. Nakausi Fausta             
	Kazo Town

	               RUSHERE TOWN
	

	13
	Rushere Community Hospital


	Dr. Moses Twinomujuni 
	Rushere Town

	14
	St.Michael Medicare Center




	Dr. Michael Katende

	Rushere – Nyabushozi


Appendix 
(iii)
	 
	CONFIRMED HEALTH VOUCHER DISTRIBUTORS

	 
	DISTRIBUTOR NAME
	PROPRIETOR NAME
	COUNTY
	SUBCOUNTY
	VILLAGE
	PHY ADDRESS/LOCATION
	CONTACT

	1
	OBA PROJECT OFFICE
	AAA/FAM
	MBARARA MUN
	KAKOBA
	LUGAZI
	PLOT 16 MCALLISTER RD
	0382260024/048520561

	2
	SINGLE STORE
	MUGISHA EDSON
	MBARARA MUN
	KAMUKUZI
	RWEBIKOONA
	RWEBIKOONA
	0712-135368

	3
	ZEE PHARMACY
	KARIM
	MBARARA MUN
	KAMUKUZI
	MBARARA TOWN
	NTARE ROAD
	0712-224542

	4
	ASIIKA OBULAMU
	Mrs. GANAFA NASIMBWA
	MBARARA MUN
	KAKOBA
	LUGAZI
	LUGAZI MARKET
	

	5
	ABBACUS PHARMACY AFRICA LTD
	RAMESH
	MBARARA MUN
	KAMUKUZI
	MBARARA TOWN
	PLOT 33 HIGH STREET
	0712-637104/0712-230121

	6
	MULTIPLE PHARMACY
	TARIQ JARBD
	MBARARA MUN
	KAKOBA
	MBARARA TOWN
	BUREMBA ROAD
	0712-138138

	7
	MMLEK PHARMACY ENTERPRIZES
	LOUIS KABOINE KELLEN
	IBANDA
	IBANDA T/C
	BUFUNDA I
	PLOT 36B BUFUNDA STREET
	0772-534346/0712-562492

	8
	KITOOMA DRUG SHOP
	MRS. ATWIINE BELTA
	ISINGIRO
	BIRERE
	KITOOMA
	KITOOMA TRADING CENTRE
	0782-421859

	9
	KASHARE DRUG SHOP
	BAGAMBE GODDY
	KASHARI
	RUBINDI
	RUBINDI TRADING CENTRE
	RUBINDI TRADING CENTRE
	0772-497618

	10
	BWIZIBWERA DRUG SHOP
	NDIKORA MABLE
	KASHARI
	RWANYAMAHEMBE
	KAKYERERE
	IBANDA ROAD
	0772-587913

	11
	NALONGO'S DRUG SHOP
	JOAN TUSABIRE
	MBARARA MUN
	KAKOBA
	KYAPOTANI TRAD CENTRE
	KOKOBA ROAD
	0752-338260

	12
	DIISI MEDICAL CENTRE
	MUGASIRA CRANIMER
	KASHARI
	RWANYAMAHEMBE
	BWIZIBWERA TOWN
	UPPER STREET
	0772-952976

	13
	JACKIE'S DRUG SHOP
	MS. TUKUNDE JACKLINE
	KASHARI
	RUBAYA
	BIHARWE TRADING CENTRE
	BIHARWE NEXT BANANA MKT
	0772-918043

	14
	BIHARWE COMMUNITY DRUG SHOP
	JUSTINE MATSIKO
	KASHARI
	RUBAYA
	BIHARWE TRADING CENTRE
	KASHARI SSS ROAD
	0772-512488

	15
	CLASSIC DRUG SHOP
	KWAGALA ROSE
	NYABUSHOZI
	KENSHUNGA
	RUSHERE TOWN
	RUSHERE
	0772-657752

	16
	COMMUNITY LIFE CARE CLINIC
	PENINAH BABIWEMBA
	NYABUSHOZI
	KENSHUNGA
	RUSHERE TRAD.CENTER
	RUSHERE
	0772-526663

	17
	KIM DRUG SHOP
	BABIRYE REHEMA
	NYABUSHOZI
	KENSHUNGA
	NYAKASHARARA
	RUSHERE
	0712-214436

	18
	AYEBAZIBWE DRUG SHOP
	TWOGIRWE NOEME
	MBARARA 

MUNUCIPALITY
	KAMUKUZI
	RWEBIKONA A
	RWEBIKONA CELL
	0712-943297

	19
	STAR DRUG SHOP
	KAMUKAMA DOVINA
	KASHARI
	RWANYAMAHEMBE
	BWIZIBWERA T/C A
	IBANDA ROAD
	0772-456680

	20
	VEDRINA DRUG SHOP
	NAWUGIRA RICHARD
	KASHARI
	RWANYAMAHEMBE
	BWIZIBWERA
	IBANDA ROAD
	0772-566516

	21
	TE DRUG SHOP
	TUMUSIIMWE
	KASHARI
	KASHARI
	RUBINDI TRADING CENTRE
	IBANDA ROAD
	0772-976124

	22
	C&K DRUG SHOP
	MAYANJA CONNIE
	KASHARI
	RUBINDI
	RUBINDI TRADING CENTRE
	IBANDA ROAD
	0782-772076

	23
	K&K DRUG SHOP
	MR.ASIIMWE KATO
	MBARARA MUNUCIPALITY
	NYAMITANGA
	RUTI
	RUTI T/C
	0752-430977

	24
	ST.JOSEPH'SDRUG SHOP
	JOSEPH KATARIHWA
	MBARARA MUNUCIPALITY
	KAMUKUZI
	KIYANJA
	BIAFRA ROAD/TC
	0772-657573

	25
	ROVA DRUG SHOP
	BAHABURA VALLEY
	MBARARA MUNUCIPALITY
	KAKOBA
	KAKOBA CENTRAL
	MBARARA CENTRAL MARKET LOCK UP NO 45B
	0772-667153

	26
	ABBA DRUG SHOP
	BARUNGI ALFRED
	KAZO
	KAZO
	KAZO II
	BOX 55 KIRUHURA
	0752-614473

	27
	KAZO CENTRAL DRUG SHOP
	MR.JAMES MAGYEZI
	KAZO
	KAZO
	KAZO I 
	BOX 71KIRUHURA
	0782-473896

	28
	AYIMBISIBWE DRUG SHOP
	ANNE H
	KAZO
	KAZO
	KAZO II
	KAZO TOWN
	0772-95892

	29
	LUCY DRUG SHOP
	MR.KYAMUHANGIRE G
	MBARARA MUNICIPALITY
	KAMUKUZI
	RWEBIKONA MARKET
	LOCK UP NO 13 FORTPORTALROAD
	0772-552932

	30
	RUHARO DRUG SHOP
	ASIIMWE OVIA
	MBARARA MUNICIPALITY
	KAMUKUZI
	MBAGUTA A
	RUHARO
	782676230

	31
	BUSINJGYE DRUG SHOP/MATERNITY
	NIGHTINGELRWABWANA
	NYABUSHOZI
	KENSHUNGA
	RUSHERE T/C 'B'
	RU8SHERE
	0712-517152

	32
	TRINITY DRUG SHOP
	WILLIAM TUGUME
	KASHARI
	RUBINDI
	RUBINDI TRADING CENTRE
	IBANDA ROAD
	0772-866207

	33
	BYAMAKA PHARMACY
	
	MBARARA MUN
	KAKOBA
	KAKOBA CENTRAL
	BUREMBA ROAD
	0782-133345

	34
	BWAMBALE MODE DRUG SHOP
	BWAMBALE MODE
	MBARARA MUN
	KAKOBA
	KAKOBA CENTRAL
	
	

	35
	GOOD CHANCE DRUG SHOO
	TWINOMUGISHA J.
	KASHARI
	BIHARWE
	BIHARWE TRADING CENTRE
	BIHARWE
	774111284

	36
	F. KODEMU AND FAMILY DRUG SHOP
	ATWIINE IMELDA
	ISINGIRO
	BIRERE
	KABEREBERE II
	KABEREBERE TRAD. CENTRE
	0752-692749

	37
	FRANZ PLACE
	EDIBU FRANCIS
	MBARARA MUN
	KAKOBA
	KISWAHILI
	KISWAHILI ROAD
	0721-498078

	38
	HOSAANA DOMINICILLLIARY CLINIC
	BARINDIRIZE MODEST
	
	NYAMITANGA
	NYAMITYOBORA
	KIJUNGU
	0712-193445

	39
	BETTER LIVING DRUG SHOP
	MRS. NDYAGUMA MARY
	IBANDA
	IBANDA T/C
	BUFUNDA I
	BUFUNDA UPPER STREET
	0752-293455

	40
	NYAKASHARARA BS DRUG SHOP
	MRS. BITAMAZIRE JANE
	NYABUSHOZI
	KENSHUNGA
	NYAKASHARARA
	NYAKASHARARA TRAD CENTRE
	0772-584321

	41
	A&K DRUG SHOP
	MR. KAMU8GUMYA ELDAD
	NYABUSHOZI
	KENSHUNGA
	NYAKASHARARA
	NYAKASHARARA TRAD CENTRE
	0752-504069

	42
	KAKOBA DOMINICILLIARY DRUG SHOP
	MRS. TIMANJYWA BETTY
	MBARARA MUN
	KAKOBA
	KAKOBA CENTRAL
	BISHOP STUART ROAD
	0752-692749

	43
	SOMA DRUG SHOP
	AHUMUZA FAITH
	MBARARA MUN
	NYAMITYOBORA
	CENTRAL CELL
	KIJUNGU
	0772-882131

	44
	ABAMWE DRUG SHOP
	ATWIINE IRENE
	MBARARA MUN
	KAKOBA
	KISENYI
	NYAMBOG ROAD
	0712-554586


Appendix 
(iv)
LIST OF COMMONLY ASKED QUESTIONS BY THE BCC AUDIENCE: 

1. At how much can a single person purchase a treatment voucher?

2. How will my partner be convinced to accept to go for this treatment with me?

3. When is the date for STDs treatment at medical centers?

4. Demonstrate how to use a condom and tell us it’s effectiveness in reducing transmission of STDs.

5. In the course of the treatment, will medical centers provide condoms?

6. My wife complains of a smelly white discharge from her vagina, can it be an STD, what STD is it?

7. Are fungal infections signs of STD(s)?

8. When am under STD treatment and I get malaria will I be treated even on that 3000 shillings.

9. One of my tentacles disappeared slowly at age 26, am now 30 years, I feel mild pain which comes with fever like, I enjoy my sex well and I recently had a healthy live baby. Do you think my tentacle disappearing is a sign of STD?

10. I recently developed painless sores on my penis and are recurrent. I went to a medical nurse for diagnosis and I was told it’s syphilis. Got all the needed treatment and become well. Tested 2nd time syphilis test negative. The pain and sores have again re occurred, should I suspect an STD? 

11. On radio we hear STDs treatment is at 1500 and you are now telling us 3000 shillings, why the difference.

12. Will medical center doctors circumcise when need be? Will it be considered as private treatment or is included on the other 3000 shillings.

13. Syphilis is hereditary, comment on it.

14. What may be effects of STDS on male tentacles?

15. When ever I cut pubic hairs with a razorblade I develop painful pimples after a week, when I squeeze them pus comes out. Can it be an STD?

16. After having intercourse, my husband complains of lower abdominal pain, he also says that my fluids smell badly. What infection is that?

17. Will you treat whole family on the 3000 shillings or?

18. Will you deal with HIV/AIDS infection cases in your project?

LIST OF FAQ BY THE PROVIDERS: 

a. When is the project paying for the claims reimbursements? 
b. When is the project allowing use of other drugs that are now readily available e.g. Podophyliin Resin paint

c. Can the project Specify treatment of children 

d. Can Providers refer patient to colleagues – other providers 

e. Can consultation fee should be charged on all visits for recovery of transport and other costs – utilities and staff related costs (there is more work load with OBA project)  

f. Can providers do admission on complicated cases (PID) especially in women?
g. Should providers do Lab test for the partners in case he/she has no compliant

h. Are providers allowed to do out reaches 

i.  Can the project extend the training to other staff at the centre handling OBA beneficiaries

j. Can there be a provision for single vouchers? 
NB: Diagnosis & Treatment, drugs and use of treatment protocol/ chats related question featured most. 
Appendix 

(v)
Appended Financial Reports (Excel Spread Sheets)
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